

**2024-2025 Department of Logistics and Infrastructure Procurement Plan
Civil Services - March 2025**

Key

Estimated Date (Est)

Actual Date (Act)

*also represented on the Consultant Procurement Plan

Projects in Preparation or Tender Process

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	Kintore Road - Lift and Gravel Resheet Various Sections from 115 - 125 km	Tier 4 \$500,000 - \$5M	Act Nov-24	4	Act Mar-25
Alice Springs	Capital Works	Stuart Highway - Shoulder Rehabilitation 1762 - 1770 km	Tier 4 \$500,000 - \$5M	Act Dec-24	6	Est May-25
Alice Springs	Capital Works	Tanami Road - Upgrade Single Lane 17 - 38 km (Major Project)	Tier 5 \$5M and Greater	Act Dec-24	5	Est May-25
Alice Springs	Capital Works	Tanami Road - Upgrade to Seal Standard 421 - 455 km (Major Project)	Tier 5 \$5M and Greater	Act Jan-25	4	Est Jun-25
Alice Springs	Capital Works	Santa Teresa Road - Upgrade to Seal Standard 20 - 60 km (Major Project)	Tier 5 \$5M and Greater	Est Apr-25	6	Est Aug-25
Alice Springs	Capital Works	Stuart Highway/Schwarz Crescent Intersection - Install Traffic Lights And Schwarz Crescent Construct Roundabout	Tier 5 \$5M and Greater	Est Apr-25	6	Est Aug-25
Alice Springs	Capital Works	Finke Road - Replace Two Culverts at 128.8 and 132.2 km	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Aug-25
Alice Springs	Capital Works	Sandover Highway - Upgrade to Seal Standard 170 - 190 km (Major Project)	Tier 5 \$5M and Greater	Est Jul-25	4	Est Oct-25
Alice Springs	Capital Works	Hamilton Downs Youth Camp Access - Gravel Resheet 12 - 17 km	Tier 4 \$500,000 - \$5M	Est Aug-25	4	Est Oct-25
Alice Springs	Minor New Works	Nyirripi - Aerodrome - Fencing Upgrades	Tier 4 \$500,000 - \$5M	Act Nov-24	4	Est Apr-25
Alice Springs	Minor New Works	Alice Springs Region - Various Locations - Aerodromes - Windssock Pole Works	Tier 2 \$15,000 - \$100,000	Est Mar-25	4	Est Jun-25
Alice Springs	Minor New Works	Willowra - Aerodrome Upgrade Taxiway and Apron to Seal Standard	Tier 3 \$100,000 - \$500,000	Est Apr-25	4	Est Jul-25
Alice Springs	Panel Contract	Southern Region - Reseal package <i>(release to panel only)</i>	Tier 4 \$500,000 - \$5M	Act Dec-24	4	Act Feb-25
Alice Springs	Period Contract	Period Contract - Maintenance of Street, Cycle Path and Footpath Sweeping for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Jan-25	4	Est Apr-25
Alice Springs	Period Contract	Period Contract - Alice Region - Road Inspections and Defects Recording and Asset Data Collection for Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Jun-25
Alice Springs	Period Contract	Period Contract - Alice Springs Region - Culvert and Grid Repairs and Concrete Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Sep-25
All NT	Cyclical Maintenance	Period Contract - Road Safety Barriers - Maintenance Repairs for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Jul-25
All NT	Minor New Works	Territory Wide - Traffic Signal, ITS and Streetlighting Maintenance for a Period of 60 Months	Tier 5 \$5M and Greater	Est Apr-25	6	Est Sep-25
All NT	Minor New Works	Territory Wide - Traffic Signal Supply of Ring Main Cable	Tier 2 \$15,000 - \$100,000	Est Apr-25	6	Est Jun-25
All NT	Period Contract	Panel Period Contract - All of NT - Natural Disaster - Emergency Restore/Immediate Reconstruction of Roads for a period of 60 Months	Tier 5 \$5M and Greater	Est Apr-25	4	Est Jul-25
All NT	Period Contract	Panel Period Contract - All of NT - Natural Disaster - Emergency Restoration of Roads and Bridge Assets for a period of 60 Months	Tier 5 \$5M and Greater	Est Apr-25	4	Est Jul-25
All NT	Period Contract	Period Contract - All of NT - Traffic Management Services for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Jul-25
Darwin	Capital Works	Stuart Highway/Bees Creek Road - Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Aug-25
Darwin	Capital Works	Roystonea Ave - Duplication - Terry Drive to Lambrick Avenue (Major Project)	Tier 5 \$5M and Greater	Act Oct-24	6	Act Mar-25
Darwin	Capital Works	Kakadu Highway - Upgrade Various Intersections	Tier 4 \$500,000 - \$5M	Act Dec-24	6	Est Mar-25
Darwin	Capital Works	Belyuen Airstrip - Gravel Pavement Upgrade	Tier 4 \$500,000 - \$5M	Act Dec-24	4	Est May-25
Darwin	Capital Works	Howard Springs Road - Construct Shared Path from Whitewood Road to Howard Springs Nature Park	Tier 4 \$500,000 - \$5M	Act Dec-24	6	Est Apr-25
Darwin	Capital Works	Marindja Road - Upgrade to Seal Standard 0 - 6.2 km	Tier 4 \$500,000 - \$5M	Est Apr-25	3	Est Jul-25
Darwin	Capital Works	Hughes Airstrip - Pavement Rehabilitation	Tier 3 \$100,000 - \$500,000	Est Apr-25	4	Est Aug-25
Darwin	Capital Works	Urban Arterial - Street Lighting Improvements	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Aug-25
Darwin	Capital Works	Cox Peninsula Road - Strengthening and Widening 30 - 35.9 km including Construction of a 3 km Passing Lane	Tier 5 \$5M and Greater	Est May-25	4	Est Aug-25
Darwin	Capital Works	Jungawa Road - Upgrade to Seal 9.2 - 12.6 km	Tier 4 \$500,000 - \$5M	Est Jun-25	4	Est Sept-25
Darwin	Capital Works	Howard Springs Road/Gunn Point Road Intersection Upgrade	Tier 5 \$5M and Greater	Est Jul-25	4	Est Oct-25
Darwin	Capital Works	Chung Wah Terrace - Widen Carriageway between Temple Terrace and Forrest Parade and Extend Left Turn Lane into Forrest Parade	Tier 4 \$500,000 - \$5M	Est Jul-25	4	Est Oct-25
Darwin	Capital Works	Tiwi Islands - Pirlangimpi Road to Pickertaramoor Road Works (Major Project)	Tier 5 \$5M and Greater	Est Sep-25	5	Est Feb-26
Darwin	Capital Works	Stuart Highway - Pavement Rehabilitation 113.4 - 115.3 km	Tier 4 \$500,000 - \$5M	Est Oct-25	5	Est Feb-26
Darwin	Minor New Works	Amy Johnson Avenue/Boulter Road Intersection - Left Turn Lane	Tier 4 \$500,000 - \$5M	Act Nov-24	4	Est Apr-25
Darwin	Minor New Works	Vanderlin Drive – Supply and Install Road Safety Barrier 4.3 - 4.7 km	Tier 3 \$100,000 - \$500,000	Act Dec-24	2	Est Apr-25
Darwin	Minor New Works	Stuart Highway/Amy Johnson Ave Intersection - Install Advance Warning Signals	Tier 3 \$100,000 - \$500,000	Act Dec-24	4	Est Mar-25
Darwin	Minor New Works	Park and Ride upgrades - Coolalinga, Humpty Doo and Noonamah Park	Tier 3 \$100,000 - \$500,000	Act Jan-25	4	Est Apr-25
Darwin	Minor New Works	Palmerston Bus Interchange - Upgrade works	Tier 2 \$15,000 - \$100,000	Act Jan-25	4	Est Mar-25
Darwin	Minor New Works	Gunbalanya - Aerodrome - Fence Upgrade	Tier 4 \$500,000 - \$5M	Est Mar-25	6	Est Jun-25
Darwin	Minor New Works	Stuart Highway - Brooking Creek Inbound Guardrail Upgrade	Tier 3 \$100,000 - \$500,000	Est Mar-25	4	Est May-25
Darwin	Minor New Works	Apsley Strait - Refurbish Existing Navigation Aids and Install New Navigation Aids	Tier 3 \$100,000 - \$500,000	Est Mar-25	4	Est May-25
Darwin	Minor New Works	Warruwi Barge Landing - Drainage and Signage Upgrades	Tier 3 \$100,000 - \$500,000	Est Apr-25	6	Est Jun-25
Darwin	Minor New Works	Bathurst Island - Aerodrome - Fencing Relocation	Tier 3 \$100,000 - \$500,000	Est May-25	4	Est Sep-25
Darwin	Minor New Works	Cox Peninsula Road - Upgrade Guardrail 9.8 km Berry Creek and 15.3 km Darwin River	Tier 3 \$100,000 - \$500,000	Est Jun-25	3	Est Sep-25
Darwin	Period Contract	Territory Roads Network - Monitoring and Mapping of Declared Weeds for a Period of 36 Months	Tier 3 \$100,000 - \$500,000	Act Oct-24	4	Est Apr-25
Darwin	Period Contract	Period Contract - Darwin Region - Road Inspections and Defects Recording and Asset Data Collection for Period of 36 Months	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Jul-25
Darwin	Period Contract	Period Contract - Darwin Region - Road Infrastructure - Maintenance of Roadside Furniture for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Est Apr-25
Darwin	Period Contract	Period Contract - Darwin Region - Roadside and Marine Amenities Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Feb-25	4	Est May-25
Darwin	Specific Maintenance	McMillans Road - Stormwater Relining between Rapid Creek and Cemetery	Tier 4 \$500,000 - \$5M	Act Mar-25	4	Est Jul-25
Darwin	Specific Maintenance	Kakadu Highway - Shoulder Rehabilitation 5.7 - 11.4 km	Tier 4 \$500,000 - \$5M	Est Apr-25	6	Est Jun-25
Darwin	Specific Maintenance	Arnhem Highway - Shoulder Rehabilitation 185 - 199 km Various Sections Totalling 10.4 km and Pavement Rehabilitation 201 - 208 km Various Sections Totalling 1.6 km	Tier 4 \$500,000 - \$5M	Est Jul-25	4	Est Sep-25
Gove	Minor New Works	Lake Evella - Drainage and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est Jun-25	4	Est Sep-25
Gove	Minor New Works	Milingimbi - Drainage and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est Jun-25	4	Est Sep-25

**2024-2025 Department of Logistics and Infrastructure Procurement Plan
Civil Services - March 2025**

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Gove	Period Contract	Period Contract - East Arnhem Region - Maintenance Grading and Roadside Furniture for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Sep-25
Gove	Period Contract	Period Contract - East Arnhem Region - Elcho Island - Aerodrome - Inspections, Repairs and Maintenance for a Period of 36 Months	Tier 3 \$100,000 - \$500,000	Act Sep-24	2	Act Mar-25
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 334.5 - 339.6 km	Tier 5 \$5M and Greater	Act Aug-24	6	Est Apr-25
Katherine	Capital Works	Design and Construct - Carpentaria Highway Upgrade to Two Lane Seal Standard 140 - 175 km (Major Project) *	Tier 5 \$5M and Greater	Act Aug-24	12	Est Apr-25
Katherine	Capital Works	Victoria Highway - Pavement Rehabilitation 373.5 - 374.5 km	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Act Feb-25
Katherine	Capital Works	Buchanan Highway - Victoria River Downs - Upgrade to Seal Standard 280.8 - 282.2 km	Tier 4 \$500,000 - \$5M	Act Oct-24	3	Act Feb-25
Katherine	Capital Works	Victoria Highway - Shoulder Upgrade 310 - 342 km	Tier 5 \$5M and Greater	Act Nov-24	4	Est Apr-25
Katherine	Capital Works	Design and Construct - Central Arnhem Road - Upgrade and Seal 0 - 46.6 km (Major Project)	Tier 5 \$5M and Greater	Act Feb-25	9	Est Jun-25
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 529.7 - 534.4 km	Tier 5 \$5M and Greater	Est Apr-25	6	Est Aug-25
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 251.4 - 255.5 km	Tier 5 \$5M and Greater	Est Apr-25	6	Est Aug-25
Katherine	Capital Works	Victoria Highway - Pavement Rehabilitation 257.2 - 257.4 and 273.3 - 275 km	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Aug-25
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 428 - 431 km	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Sep-25
Katherine	Capital Works	Victoria Highway - Pavement Rehabilitation 118 - 124 km	Tier 5 \$5M and Greater	Est Jun-25	6	Est Oct-25
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 637.7 - 641.7 km	Tier 5 \$5M and Greater	Est Jun-25	6	Est Oct-25
Katherine	Capital Works	Design and Construct - Buntine Highway - Upgrade to Two Lane Seal Standard 4.2 - 26.5 km	Tier 4 \$500,000 - \$5M	Est Oct-25	4	Est Feb-26
Katherine	Minor New Works	Katherine Region - Various Locations - Aerodromes - Windssock Pole Works	Tier 2 \$15,000 - \$100,000	Act Mar-25	2	Est May-25
Katherine	Minor New Works	Design and Construct - Pine Creek - Stuart Highway - Left Turn Lane Extension	Tier 4 \$500,000 - \$5M	Est Apr-25	3	Est Jul-25
Katherine	Period Contract	Period Contract - Katherine Region - Slashing and Vegetation Control Within Road Reserves for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Oct-24	6	Est Apr-25
Katherine	Period Contract	Period Contract - Katherine Region - Street Sweeping for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Dec-24	12	Est May-25
Katherine	Period Contract	Period Contract - Katherine Region - Pavement Marking for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Jan-25	4	Est Apr-25
Katherine	Period Contract	Period Contract - Katherine Region - Central Business District and Low-Level Reserve - Carry Out Litter Collection and Landscape Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Apr-25	6	Est Aug-25
Katherine	Period Contract	Period Contract - Katherine Region - Road Inspections and Defects Recording and Asset Data Collection for Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Aug-25
Katherine	Specific Maintenance	Lajamanu Road - Gravel Resheet 321.1 - 331.2 km at Various Locations	Tier 3 \$100,000 - \$500,000	Act Oct-24	3	Est Apr-25
Katherine	Specific Maintenance	Victoria Highway 457km - Dingo Creek Bridge - Repaint Railings	Tier 3 \$100,000 - \$500,000	Est Apr-25	3	Est Jul-25
Katherine	Minor New Works	Buntine Highway - Reinstate Existing Public Assets - Repairs to Shoulders at Various Locations	Tier 4 \$500,000 - \$5M	Act Aug-24	4	Act-Feb-25
Tennant Creek	Capital Works	Tennant Creek Region - Stuart Highway - Shoulder Rehabilitation, Sealing, Safety Barrier and Culvert Extensions from 788km to 820km	Tier 5 \$5M and Greater	Act Feb-25	4	Est Jun-25
Tennant Creek	Capital Works	Stuart Highway and Kurundi Road - Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Aug-25
Tennant Creek	Capital Works	Stuart Highway and Warrego Road/Kaczinsky Road Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Aug-25
Tennant Creek	Capital Works	Murray Downs Road - Gravel Resheet 48 - 60 km and 63 - 79 km	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Sep-25
Tennant Creek	Capital Works	Kurundi Road - Gravel Resheet 81 - 91 km	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Sep-25
Tennant Creek	Capital Works	Ranken Road - Gravel Resheet 91 - 102 km	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Sep-25
Tennant Creek	Capital Works	Tablelands Highway - Replace 2 Armco Pipes with RCBC at 358.7 and 369.7 km	Tier 3 \$100,000 - \$500,000	Est May-25	4	Est Sep-25
Tennant Creek	Capital Works	Ali Curung Aerodrome - Seal and Line Mark Airstrip	Tier 4 \$500,000 - \$5M	Est Jun-25	4	Est Oct-25
Tennant Creek	Period Contract	Period Contract - Tennant Region - Road Inspections and Defects Recording and Asset Data Collection for Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Jul-25	4	Est Nov-25
Tennant Creek	Period Contract	Period Contract - Maintenance Grading for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Aug-24	4	Est Apr-25
Tennant Creek	Period Contract	Period Contract - Repairs and Maintenance of Sealed Pavements for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Dec-24	4	Est Apr-25
Tennant Creek	Period Contract	Period Contract - Tennant Creek Region - Maintenance of Roadside Furniture for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Jun-25	4	Est Oct-25
Tennant Creek	Specific Maintenance	Tablelands Highway - Shoulder Repairs	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Jul-25

* Currently in design. Scope of works to be confirmed at 100% design.

** Will not be retendered

Major Projects - Project estimate above \$20 Million