

**2024-2025 Department of Logistics and Infrastructure, Procurement Plan  
Civil Services - September 2024**

Key  
Estimated Date (Est)  
Actual Date (Act)  
\*also represented on the Consultant Procurement Plan

**Projects in Preparation or Tender Process**

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	Finke Rd - Replace 2 Culverts At 128.8 & 132.2 km	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Jun-25
Alice Springs	Capital Works	Hamilton Downs Youth Camp Access - Gravel Resheet 12-17 km	Tier 4 \$500,000 - \$5M	Est Dec-24	6	Est Mar-25
Alice Springs	Capital Works	Stuart Highway - Shoulder Rehabilitation 1762 - 1770 km	Tier 4 \$500,000 - \$5M	Est Nov-24	4	Est Feb-25
Alice Springs	Capital Works	Kintore Road - Lift and Gravel Resheet Various Sections from 115 - 125 km	Tier 4 \$500,000 - \$5M	Est Oct-24	4	Est Dec-24
Alice Springs	Capital Works	Stuart Highway/Schwarz Crescent Intersection - Install Traffic Lights And Schwarz Crescent Construct Roundabout <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Nov-24	9	Est Feb-25
Alice Springs	Capital Works	Tanami Road - Upgrade to Seal Standard 421 - 455 km	Tier 5 \$5M and Greater	Est Oct-24	4	Est Jan-25
Alice Springs	Capital Works	Alice Springs - Sandover Highway - Upgrade To Seal Standard 170 - 197 km <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Oct-24	4	Est Jan-25
Alice Springs	Capital Works	Tanami Rd - Upgrade Single Lane 17-38 km	Tier 5 \$5M and Greater	Est Oct-24	5	Est Jan-25
Alice Springs	Cyclical Maintenance	<b>Period Contract</b> - Alice Springs Region - Supply, Installation and Maintenance of Roadside and Airfield Furniture for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Apr-24	4	Est Sep-24
Alice Springs	Cyclical Maintenance	<b>Period Contract</b> - Alice Springs Region - Repairs and Maintenance of General Concrete Drainage Structures, Bridges and Grids for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Nov-24	4	Est Feb-25
Alice Springs	Disaster Maintenance	Mount Denison Road - Flood Damage Repairs in Various Sections Between 32.7 km and 174.2 km Totalling 37.8 km	Tier 4 \$500,000 - \$5M	Act Mar-24	4	Act Aug-24
Alice Springs	Minor New Works	Various Locations - Aerodromes - Windsock Pole Works	Tier 2 \$15,000 - \$100,000	Est Nov-24	4	Est Mar-25
Alice Springs	Minor New Works	Willowra - Aerodrome Upgrade Taxiway and Apron to Seal Standard	Tier 3 \$100,000 - \$500,000	Est Dec-24	4	Est Mar-25
Alice Springs	Minor New Works	Nyirripi - Aerodrome - Fencing Upgrades	Tier 4 \$500,000 - \$5M	Est Dec-24	4	Est Mar-25
Alice Springs	Panel Contract	Southern Region - Reseal package (release to panel only)	Tier 4 \$500,000 - \$5M	Est Nov-24	4	Est Nov-24
Alice Springs	Specific Maintenance	Sandover Hwy - Reform & Gravel Resheet	Tier 4 \$500,000 - \$5M	Est Dec-24	7	Est Mar-25
All NT	Cyclical Maintenance	<b>Period Contract</b> - Road Safety Barriers - Maintenance Repairs for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Nov-24	4	Est Jan-25
All NT	Disaster Maintenance	<b>Period Contract</b> - All of NT - Natural Disaster - Reconstruction of Damaged Road Infrastructure	Tier 5 \$5M and Greater	Est Oct-24	4	Est Jan-25
Darwin	Capital Works	Hughes Airstrip - Pavement Rehabilitation	Tier 3 \$100,000 - \$500,000	Est Oct-24	4	Est Jan-25
Darwin	Capital Works	Stuart Highway - Shoulder Rehabilitation and Sealing between 78.8 - 86.7 km	Tier 4 \$500,000 - \$5M	Act Jan-24	5	Act Aug-24
Darwin	Capital Works	Litchfield Park Rd - Armco Pipe Replacement 57.2-59.2 km	Tier 4 \$500,000 - \$5M	Act May-24	4	Act Sep-24
Darwin	Capital Works	Marindja Rd - Upgrade To Seal Standard 0 - 6.2 km	Tier 4 \$500,000 - \$5M	Est Jan-25	3	Est May-25
Darwin	Capital Works	Jungawa Rd - Upgrade To Seal 9.2 - 12.6 km	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est Jun-25
Darwin	Capital Works	Urban Arterial - Street Lighting Improvements	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est Jul-25
Darwin	Capital Works	Stuart Highway - Pavement Rehabilitation 113.4 - 115.3 km	Tier 4 \$500,000 - \$5M	Est May-25	5	Est Jul-25
Darwin	Capital Works	Kakadu Highway - Upgrade Various Intersections	Tier 4 \$500,000 - \$5M	Est Nov-24	6	Est Mar-25
Darwin	Capital Works	Stuart Hwy/Bees Creek Rd - Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Nov-24	4	Est Mar-25
Darwin	Capital Works	Belyuen Airstrip - Gravel Pavement Upgrade	Tier 4 \$500,000 - \$5M	Est Oct-24	4	Est Jan-25
Darwin	Capital Works	Stuart Highway / Lagoon Rd Intersection - Install Intelligent Transport Systems Solutions	Tier 4 \$500,000 - \$5M	Est Oct-24	4	Est Feb-25
Darwin	Capital Works	Cox Peninsula Rd - Strengthening And Widening and construction of a 3km long passing lane 30 - 35.9 km	Tier 5 \$5M and Greater	Est Apr-25	4	Est Jun-25
Darwin	Capital Works	Jabiru Roads - Upgrade Tourist Roads Various Civil Works And Packages <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Apr-25	6	Est Aug-25
Darwin	Capital Works	Howard Springs/Gunn Point Road Intersection Upgrade and Howard Springs Road Shared Pathway	Tier 5 \$5M and Greater	Est Dec-24	4	Est Apr-25
Darwin	Capital Works	Port Keats Road - Palumpa To Wadeye - Upgrade And Seal <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Feb-25	6	Est Jul-25
Darwin	Capital Works	Coolalinga Traffic Management <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Jul-25	9	Est Feb-26
Darwin	Capital Works	Roystonea Ave - Duplication - Terry Drv To Lambrick Ave <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Oct-24	6	Est Mar-25
Darwin	Capital Works	Tiwi Islands - Pirlangimpi Rd To Pickertaramoor Rd Works <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Sep-25	5	Est Jan-26

2024-2025 Department of Logistics and Infrastructure, Procurement Plan  
Civil Services - September 2024

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Minor New Works	Territory Wide - Traffic Signal Supply of Ring Main Cable	Tier 2 \$15,000 - \$100,000	Est Dec-24	6	Est Mar-25
Darwin	Minor New Works	Palmerston Bus Interchange - Upgrade works	Tier 2 \$15,000 - \$100,000	Est Nov-24	4	Est Jan-25
Darwin	Minor New Works	Bathurst Island - Aerodrome - Fencing Relocation	Tier 3 \$100,000 - \$500,000	Est Jan-25	4	Est May-25
Darwin	Minor New Works	Cox Peninsula Rd - Upgrade Guardrail 9.8 km Berry Creek and 15.3 km Darwin River	Tier 3 \$100,000 - \$500,000	Est Jan-25	3	Est Apr-25
Darwin	Minor New Works	Amy Johnson Ave/Boulter Rd Intersection - Left Turn Lane	Tier 3 \$100,000 - \$500,000	Est Nov-24	4	Est Feb-25
Darwin	Minor New Works	Park and Ride upgrades - Coolalinga, Humpty Doo & Noonamah Park	Tier 3 \$100,000 - \$500,000	Est Nov-24	4	Est Mar-25
Darwin	Minor New Works	Vanderlin Drive – Supply and Install Road Safety Barrier - 4.3 - 4.7 km	Tier 3 \$100,000 - \$500,000	Est Oct-24	2	Est Nov-24
Darwin	Minor New Works	Mandorah Jetty - Upgrade Works - Concrete Protection	Tier 3 \$100,000 - \$500,000	Est Oct-24	4	Est Nov-24
Darwin	Minor New Works	Warruwi Barge Landing - Drainage & Signage Upgrades	Tier 3 \$100,000 - \$500,000	Est Oct-24	6	Est Dec-24
Darwin	Minor New Works	Stuart Hwy/Amy Johnson Ave Intersection - Install Advance Warning Signals	Tier 3 \$100,000 - \$500,000	Est Jan-25	4	Est Apr-25
Darwin	Minor New Works	Bagot Rd - Pedestrian Overpass Handrail Replacement	Tier 4 \$500,000 - \$5M	Act Jul-24	5	Act Sep-24
Darwin	Minor New Works	Gunbalanya - Aerodrome - Fence Upgrade	Tier 4 \$500,000 - \$5M	Est Nov-24	4	Est Feb-25
Darwin	Panel Contract	Northern Region - Reseal package (release to panel only)	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Est Oct-24
Darwin	Period Contract	<b>Period Contract - Repairs and Maintenance of Minor Concrete and Drainage Structures for a period of 36 months</b>	Tier 4 \$500,000 - \$5M	Act Jul-24	4	Est Sep-24
Darwin	Period Contract	<b>Period Contract - Darwin Region - Road Infrastructure - Maintenance of Roadside Furniture for a Period of 36 Months</b>	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Est Nov-24
Darwin	Period Contract	<b>Period Contract - Darwin Region - Pavement Marking for a period of 36 months</b>	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Est Nov-24
Darwin	Period Contract	<b>Period Contract - Darwin Region - Traffic Management Services for a period of 36 months</b>	Tier 4 \$500,000 - \$5M	Est Oct-24	4	Est Dec-24
Darwin	Specific Maintenance	Flying Fox Creek and South Alligator River Bridges – Pile Repairs	Tier 3 \$100,000 - \$500,000	Act Jul-24	4	Est Sep-24
Darwin	Specific Maintenance	Gunn Point Rd - Pavement Rehabilitation 5.4 - 5.7 km	Tier 3 \$100,000 - \$500,000	Est Mar-25	3	Est Jun-25
Darwin	Specific Maintenance	Urban Arterial - Stormwater Data Collection	Tier 3 \$100,000 - \$500,000	Est Oct-24	3	Est Jan-25
Darwin	Specific Maintenance	Territory Roads Network - Irrigation Replacement	Tier 3 \$100,000 - \$500,000	Est Oct-24	4	Est Jan-25
Darwin	Specific Maintenance	McMillans Rd - Stormwater Relining between Rapid Crk & Cemetery	Tier 4 \$500,000 - \$5M	Est Feb-25	4	Est May-25
Darwin	Specific Maintenance	Arnhem Highway - Shoulder Rehabilitation 185 - 199 km Various Sections Totalling 10.4 km And Pavement Rehabilitation 201 - 208 km Various Sections Totalling 1.6 km	Tier 4 \$500,000 - \$5M	Est Jan-25	4	Est May-25
Darwin	Specific Maintenance	Kakadu Hwy - Shoulder Rehabilitation 5.7 - 11.4 km	Tier 4 \$500,000 - \$5M	Est Dec-24	6	Est Apr-25
Gove	Capital Works	Gapuwiyak Barge Landing Infrastructure Upgrade	Tier 4 \$500,000 - \$5M	Est Nov-24	6	Est Mar-25
Gove	Minor New Works	Milingimbi - Drainage & Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est Feb-25	4	Est Mar-25
Gove	Minor New Works	Lake Evella - Drainage & Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est Mar-25	4	Est Jun-25
Gove	Specific Maintenance	Central Arnhem Rd - Gravel Resheet 521 - 529 km	Tier 4 \$500,000 - \$5M	Est Jan-25	4	Est Apr-25
Katherine	Capital Works	Duncan Rd - Gravel Resheet 2 sections 7 - 8.5 km and 47.5 - 52.4 km	Tier 4 \$500,000 - \$5M	Act Aug-24	3	Est Oct-24
Katherine	Capital Works	Victoria Highway - Pavement Rehabilitation 373.5 - 374.5 km	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Est Feb-25
Katherine	Capital Works	Victoria Highway - Pavement Rehabilitation 257.2 - 257.4 and 273.3- 275 km	Tier 4 \$500,000 - \$5M	Est Dec-24	1	Est Mar-25
Katherine	Capital Works	Stuart Highway - Strengthening And Widening 428 - 431 km	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est Jul-25
Katherine	Capital Works	Nathan River Rd - Gravel Resheet multiple sections between 10 - 60 km	Tier 4 \$500,000 - \$5M	Est Oct-24	2	Est Jan-25
Katherine	Capital Works	Stuart Highway - Strengthening And Widening 334.6-339.6 km	Tier 5 \$5M and Greater	Act Aug-24	6	Est Jan-25
Katherine	Capital Works	<b>Design and Construct - Carpentaria Highway Upgrade to Two Lane Seal Standard 140 - 175 km (Major Project) *</b>	Tier 5 \$5M and Greater	Act Aug-24	12	Est Jan-25
Katherine	Capital Works	Central Arnhem Rd - Upgrade And Seal - 56 - 60 km	Tier 5 \$5M and Greater	Est Apr-25	6	Est Aug-25
Katherine	Capital Works	Victoria Highway - Shoulder Upgrade 242 - 310 km	Tier 5 \$5M and Greater	Est Dec-24	4	Est Apr-25
Katherine	Capital Works	Stuart Highway - Strengthening And Widening 251.4 - 255.5 km	Tier 5 \$5M and Greater	Est Dec-24	6	Est May-25
Katherine	Capital Works	Stuart Highway - Strengthening And Widening 529.7-534.4 km	Tier 5 \$5M and Greater	Est Dec-24	6	Est May-25
Katherine	Capital Works	Stuart Highway - Strengthening And Widening 637.7 – 641.7 km	Tier 5 \$5M and Greater	Est Mar-25	6	Est Jul-25
Katherine	Capital Works	Victoria Hwy - Pavement Rehabilitation 118 - 124 km	Tier 5 \$5M and Greater	Est Mar-25	6	Est Jul-25
Katherine	Capital Works	Buntine Highway - Upgrade To Two Lane Seal Standard 0 - 26 km and 256 - 300 km (Major Project)	Tier 5 \$5M and Greater	Est Mar-25	6	Est Sep-25
Katherine	Capital Works	Design and Construct - Central Arnhem Rd - Upgrade And Seal - 0 - 30 km and 97 - 112 km (Major Project)	Tier 5 \$5M and Greater	Est Nov-24	2	Est Apr-25
Katherine	Capital Works	Design and Construct - Victoria Highway - Shoulder Rehabilitation and Culvert Upgrades 390 - 411 km	Tier 5 \$5M and Greater	Est Oct-24	6	Est Jan-25
Katherine	Capital Works	Victoria Highway - Shoulder Widening 310 - 342 km	Tier 5 \$5M and Greater	Est Nov-24	6	Est Mar-25

2024-2025 Department of Logistics and Infrastructure, Procurement Plan  
Civil Services - September 2024

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Katherine	Minor New Works	Victoria Highway - Supply and Install Guard Rails 2 sections 197.4 - 197.7 km and 197.9 - 199.0 km	Tier 3 \$100,000 - \$500,000	Act Aug-24	4	Est Oct-24
Katherine	Minor New Works	Buffalo Creek, Mcarthur River And Leaders Creek - Install Navigation Aid Markers	Tier 3 \$100,000 - \$500,000	Act Sep-24	3	Est Nov-24
Katherine	Minor New Works	Kidman Springs - Aerodrome Pavement Upgrade	Tier 3 \$100,000 - \$500,000	Est Dec-24	3	Est Feb-25
Katherine	Minor New Works	Stuart Highway - Supply Fence Materials 17kms Bishops Bore	Tier 3 \$100,000 - \$500,000	Act Jul-24	4	Est Sep-24
Katherine	Minor New Works	Design And Construct - Pine Creek - Stuart Hwy - Left Turn Lane Extension	Tier 4 \$500,000 - \$5M	Est Nov-24	4	Est Apr-25
Katherine	Specific Maintenance	Victoria Hwy 457km - Dingo Creek Bridge - Repaint Railings	Tier 3 \$100,000 - \$500,000	Est Feb-25	3	Est Apr-25
Katherine	Specific Maintenance	Buntine Hwy - Gravel Resheet 494 - 503 km	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Est Nov-24
Katherine	Specific Maintenance	Buchanan Hwy - Gravel Resheet 5 - 10 km & 19 - 20 km	Tier 4 \$500,000 - \$5M	Act Sep-24	5	Est Nov-24
Tennant Creek	Capital Works	Tablelands Hwy - Replace 2 Armco Pipes With RCBC At 358.7 & 369.7 km	Tier 3 \$100,000 - \$500,000	Est Mar-25	4	Est Jul-25
Tennant Creek	Capital Works	Stuart Hwy & Warrego Rd / Kaczinsky Rd Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Dec-24	4	Est Mar-25
Tennant Creek	Capital Works	Kurundi Rd - Gravel Resheet From 81 To 91 km	Tier 4 \$500,000 - \$5M	Est Nov-24	4	Est Feb-25
Tennant Creek	Capital Works	Ranken Rd - Gravel Resheet 91 To 102 km	Tier 4 \$500,000 - \$5M	Est Nov-24	4	Est Feb-25
Tennant Creek	Capital Works	Ali Curung Aerodrome - Seal & Line Mark Airstrip	Tier 4 \$500,000 - \$5M	Est Nov-24	4	Est Feb-25
Tennant Creek	Capital Works	Stuart Highway - Shoulder Upgrade 788 - 820 km	Tier 5 \$5M and Greater	Est Nov-24	4	Est Feb-25
Tennant Creek	Minor New Works	Tennant Creek Region - Paterson Street and Stuart Highway, Elliot - Upgrade Street Lighting	Tier 3 \$100,000 - \$500,000	Act Aug-24	6	Est Jan-25
Tennant Creek	Panel Contract	Central Region - Reseal package (release to panel only)	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Est Oct-24
Tennant Creek	Period Contract	<b>Period Contract</b> - Sealed pavement maintenance for a period of 36 months	Tier 4 \$500,000 - \$5M	Act Aug-24	4	Est Nov-24
Tennant Creek	Period Contract	<b>Period Contract</b> - Maintenance Grading for a period of 36 months	Tier 4 \$500,000 - \$5M	Act Aug-24	4	Est Nov-24
Tennant Creek	Period Contract	<b>Period Contract</b> - Tennant Creek Region - Maintenance of Rural Roadside Amenities Facilities for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Mar-24	4	Est Sep-24
Tennant Creek	Period Contract	<b>Period Contract</b> - Tennant Creek Region - Maintenance of Roadside Furniture for a period of 36 months	Tier 4 \$500,000 - \$5M	Est Jan-25	4	Est Mar-25
Tennant Creek	Specific Maintenance	Tablelands Hwy - Shoulder Repairs	Tier 4 \$500,000 - \$5M	Est Jan-25	4	Est Mar-25

\* Currently in design. Scope of works to be confirmed at 100% design.

\*\* Will not be retendered

Major Projects - Project estimate above \$20 Million