

**2024-2025 Department of Infrastructure, Planning and Logistics Procurement Plan  
Civil Services Consultants - December 2024**

Key

Estimated Date (Est)

Actual Date (Act)

\*\*also represented on the works Procurement Plan

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Capital Works	<b>Design</b> - Chung Wah Tce-Widen Carriageway Between Temple Tce & Forrest Pde & Extend Left Turn Lane into Forrest Parade	Tier 3 \$100,000 - \$500,000	Act Nov-24	4	Est Jan-25
Darwin	Specific Maintenance	<b>Design</b> - Gunn Point Rd - Pavement Rehabilitation 5.4-5.7 km	Tier 2 \$15,000 - \$100,000	Est Jan-25	3	Est Apr-25
Katherine	Capital Works	<b>Design and Construct</b> - Carpentaria Highway Upgrade to Two Lane Seal Standard 140 - 175 km <b>(Major Project) *</b>	Tier 5 \$5M and Greater	Act Aug-24	12	Est Mar-25
Katherine	Capital Works	<b>Design and Construct</b> - Victoria Highway - Shoulder Rehabilitation and Culvert Upgrades 390 - 411 km (reference design only)	Tier 3 \$100,000 - \$500,000	Act Nov-24	6	Est Jan-25
Katherine	Capital Works	<b>Design and Construct</b> - Central Arnhem Rd - Upgrade And Seal - 0 - 46.6 km <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Jan-25	9	Est May-25
Katherine	Capital Works	<b>Design and Construct</b> - Buntine Highway - Upgrade To Two Lane Seal Standard 0 - 26 km and 256 - 300 km <b>(Major Project)</b>	Tier 5 \$5M and Greater	Est Jan-25	6	Est Aug-25
Katherine	Capital Works	<b>Reference Design</b> - Western Creek Road - Upgrade to two lane and seal 0 – 46.5 km	Tier 3 \$100,000 - \$500,000	Est Feb-25	6	Est Jun-25
Katherine	Capital Works	<b>Reference Design</b> - Stuart Highway and Carpentaria Highway Intersection	Tier 3 \$100,000 - \$500,000	Est Feb-25	6	Est Jul-25
Katherine	Capital Works	<b>Design and Construct</b> - Central Arnhem Rd - Upgrade And Seal - 56 - 60 km (reference design only)	Tier 5 \$5M and Greater	Est Apr-25	6	Est Aug-25
Katherine	Minor New Works	<b>Design</b> - Stuart Highway Tindal Aiport Access Rd - Acceleration lane	Tier 2 \$15,000 - \$100,000	Act Nov-24	4	Est Feb-25
Katherine	Minor New Works	<b>Design</b> - Stuart Highway Emungalan Rd Intersection - Drainage Upgrade	Tier 2 \$15,000 - \$100,000	Act Nov-24	3	Est Feb-25
Katherine	Minor New Works	<b>Design And Construct</b> - Pine Creek - Stuart Hwy - Left Turn Lane Extension	Tier 4 \$500,000 - \$5M	Est Feb-25	4	Est Jul-25

\* Currently in design. Scope of works to be confirmed at 100% design.

\*\* Will not be retendered

Major Projects - Project estimate above \$20 Million