

Alice Springs CBD Revitalisation Project

Project update

Dear Stakeholder,

As part of the Alice Springs CBD Revitalisation project, several intermittent road closures will be in place in the CBD, commencing later this week and throughout March 2024.

Upcoming closures:

Bath Street

- Stage 1 - 29 February and 1 March 2024, between 6am and 6pm, Western (Coles supermarket) side only (between Gregory Terrace and Parsons Street) for shade structure works.

Gregory Terrace

- Stage 2: 2-4 March 2024, 6am and 6pm, both directions, for the shade structure installation.
- Stage 3: 5-6 March 2024, 6am and 6pm, Todd River bound, for the shade structure installation.
- Stage 4: 7-8 March 2024, 6am and 6pm, Todd River bound, for civil works.
- Stage 5: 8 March 2024, 6am and 6pm, Stuart Highway bound, for civil works.

Bus access and timetable will remain in place on Gregory Terrace throughout works.

Hartley Street

- Stage 6: 9 March 2024, am and 6pm, car park side only, for civil works.
- Stage 7: 10 March 2024, am and 6pm, both directions, for civil works.

Vehicle access to businesses along Hartley Street and Gregory Terrace will be temporarily disrupted, and motorists are asked to follow traffic management in place.

Pedestrian access will be maintained to all business shopfronts. If required, alternative crossings will be established as close as possible to minimise the disruption to pedestrians and businesses.

Various car parking spaces will be temporarily unavailable on Hartley Street and Gregory Terrace for the duration of these the works.

The Department of Infrastructure, Planning and Logistics appreciates your patience while these works are undertaken and will provide regular project updates to stakeholders as the project progresses.

Contact

For more information contact the Department of Infrastructure, Planning and Logistics via email communications.dipl@nt.gov.au or visit dipl.nt.gov.au/projects.

