

**2024-2025 Department of Logistics and Infrastructure Procurement Plan
Civil Services - January 2025**

Key

Estimated Date (Est)

Actual Date (Act)

*also represented on the Consultant Procurement Plan

Projects in Preparation or Tender Process

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	Kintore Road - Lift and Gravel Resheet Various Sections from 115 - 125 km	Tier 4 \$500,000 - \$5M	Act Nov-24	4	Est Mar-25
Alice Springs	Capital Works	Stuart Highway - Shoulder Rehabilitation 1762 - 1770 km	Tier 4 \$500,000 - \$5M	Act Dec-24	6	Est May-25
Alice Springs	Capital Works	Tanami Road - Upgrade Single Lane 17 - 38 km (Major Project)	Tier 5 \$5M and Greater	Act Dec-24	5	Est Apr-25
Alice Springs	Capital Works	Tanami Road - Upgrade to Seal Standard 421 - 455 km (Major Project)	Tier 5 \$5M and Greater	Act Jan-25	4	Est May-25
Alice Springs	Capital Works	Santa Teresa Road - Upgrade to Seal Standard 20 - 60 km (Major Project)	Tier 5 \$5M and Greater	Est Feb-25	6	Est Jul-25
Alice Springs	Capital Works	Sandover Highway - Upgrade to Seal Standard 170 - 190 km (Major Project)	Tier 5 \$5M and Greater	Est Mar-25	4	Est Jun-25
Alice Springs	Capital Works	Stuart Highway/Schwarz Crescent Intersection - Install Traffic Lights And Schwarz Crescent Construct Roundabout	Tier 5 \$5M and Greater	Est Mar-25	6	Est Jul-25
Alice Springs	Capital Works	Hamilton Downs Youth Camp Access - Gravel Resheet 12 - 17 km	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est Jul-25
Alice Springs	Capital Works	Finke Road - Replace Two Culverts at 128.8 and 132.2 km	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Jun-25
Alice Springs	Minor New Works	Nyirripi - Aerodrome - Fencing Upgrades	Tier 4 \$500,000 - \$5M	Act Nov-24	4	Est Mar-25
Alice Springs	Minor New Works	Willowra - Aerodrome Upgrade Taxiway and Apron to Seal Standard	Tier 3 \$100,000 - \$500,000	Est Feb-25	4	Est May-25
Alice Springs	Minor New Works	Alice Springs Region - Various Locations - Aerodromes - Windsock Pole Works	Tier 2 \$15,000 - \$100,000	Est Feb-25	4	Est May-25
Alice Springs	Panel Contract	Southern Region - Reseal package <i>(release to panel only)</i>	Tier 4 \$500,000 - \$5M	Act Dec-24	4	Est Feb-25
Alice Springs	Period Contract	Period Contract - Alice Springs Region - Culvert and Grid Repairs and Concrete Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Aug-25
Alice Springs	Specific Maintenance	Sandover Highway - Reform and Gravel Resheet	Tier 4 \$500,000 - \$5M	Est Mar-25	6	Est Jun-25
All NT	Cyclical Maintenance	Period Contract - Road Safety Barriers - Maintenance Repairs for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Feb-25	4	Est Jun-25
All NT	Minor New Works	Territory Wide - Traffic Signal Supply of Ring Main Cable	Tier 2 \$15,000 - \$100,000	Act Jan-25	6	Est Apr-25
All NT	Minor New Works	Territory Wide - Traffic Signal, ITS and Streetlighting Maintenance for a Period of 60 Months	Tier 5 \$5M and Greater	Est Mar-25	6	Est Jul-25
All NT	Period Contract	Period Contract - All of NT - Natural Disaster - Reconstruction of Damaged Road Infrastructure	Tier 5 \$5M and Greater	Est Apr-25	4	Est Jul-25
All NT	Period Contract	Period Contract - All of NT - Traffic Management Services for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Feb-25	4	Est Jun-25
Darwin	Capital Works	Roystonea Ave - Duplication - Terry Drive to Lambrick Avenue (Major Project)	Tier 5 \$5M and Greater	Act Oct-24	6	Est Mar-25
Darwin	Capital Works	Kakadu Highway - Upgrade Various Intersections	Tier 4 \$500,000 - \$5M	Act Dec-24	6	Est Apr-25
Darwin	Capital Works	Belyuen Airstrip - Gravel Pavement Upgrade	Tier 4 \$500,000 - \$5M	Act Dec-24	4	Est Apr-25
Darwin	Capital Works	Howard Springs Road - Construct Shared Path from Whitewood Road to Howard Springs Nature Park	Tier 4 \$500,000 - \$5M	Act Dec-24	6	Est May-25
Darwin	Capital Works	Marindja Road - Upgrade to Seal Standard 0 - 6.2 km	Tier 4 \$500,000 - \$5M	Est Feb-25	3	Est Jun-25
Darwin	Capital Works	Stuart Highway/Bees Creek Road - Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est Jun-25
Darwin	Capital Works	Urban Arterial - Street Lighting Improvements	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est Jul-25
Darwin	Capital Works	Jungawa Road - Upgrade to Seal 9.2 - 12.6 km	Tier 4 \$500,000 - \$5M	Est Apr-25	4	Est Jul-25
Darwin	Capital Works	Hughes Airstrip - Pavement Rehabilitation	Tier 3 \$100,000 - \$500,000	Est Apr-25	4	Est Jul-25
Darwin	Capital Works	Cox Peninsula Road - Strengthening and Widening 30 - 35.9 km including Construction of a 3 km Passing Lane	Tier 5 \$5M and Greater	Est May-25	4	Est Aug-25
Darwin	Capital Works	Howard Springs Road/Gunn Point Road Intersection Upgrade	Tier 5 \$5M and Greater	Est Jun-25	4	Est Oct-25
Darwin	Capital Works	Stuart Highway - Pavement Rehabilitation 113.4 - 115.3 km	Tier 4 \$500,000 - \$5M	Est Jul-25	5	Est Oct-25
Darwin	Capital Works	Chung Wah Terrace - Widen Carriageway between Temple Terrace and Forrest Parade and Extend Left Turn Lane into Forrest Parade	Tier 4 \$500,000 - \$5M	Est Jul-25	4	Est Sep-25
Darwin	Capital Works	Tiwi Islands - Pirlangimpi Road to Pickertaramoor Road Works (Major Project)	Tier 5 \$5M and Greater	Est Sep-25	5	Est Jan-26
Darwin	Minor New Works	Mandorah Jetty - Upgrade Works - Concrete Protection	Tier 3 \$100,000 - \$500,000	Act Oct-24	4	Act Jan-25
Darwin	Minor New Works	Vanderlin Drive – Supply and Install Road Safety Barrier 4.3 - 4.7 km	Tier 3 \$100,000 - \$500,000	Act Nov-24	2	Est Feb-25
Darwin	Minor New Works	Amy Johnson Avenue/Boulter Road Intersection - Left Turn Lane	Tier 4 \$500,000 - \$5M	Act Nov-24	4	Est Apr-25
Darwin	Minor New Works	Stuart Highway/Amy Johnson Ave Intersection - Install Advance Warning Signals	Tier 3 \$100,000 - \$500,000	Act Dec-24	4	Est Mar-25
Darwin	Minor New Works	Park and Ride upgrades - Coolalinga, Humpty Doo and Noonamah Park	Tier 3 \$100,000 - \$500,000	Act Jan-25	4	Est May-25

**2024-2025 Department of Logistics and Infrastructure Procurement Plan
Civil Services - January 2025**

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Minor New Works	Palmerston Bus Interchange - Upgrade works	Tier 2 \$15,000 - \$100,000	Act Jan-25	4	Est Mar-25
Darwin	Minor New Works	Warruwi Barge Landing - Drainage and Signage Upgrades	Tier 3 \$100,000 - \$500,000	Est Feb-25	6	Est May-25
Darwin	Minor New Works	Gunbalanya - Aerodrome - Fence Upgrade	Tier 4 \$500,000 - \$5M	Est Feb-25	6	Est May-25
Darwin	Minor New Works	Stuart Highway - Brooking Creek Inbound Guardrail Upgrade	Tier 3 \$100,000 - \$500,000	Est Feb-25	4	Est Apr-25
Darwin	Minor New Works	Apsley Strait - Refurbish Existing Navigation Aids and Install New Navigation Aids	Tier 3 \$100,000 - \$500,000	Est Feb-25	4	Est Apr-25
Darwin	Minor New Works	Bathurst Island - Aerodrome - Fencing Relocation	Tier 3 \$100,000 - \$500,000	Est May-25	4	Est Sep-25
Darwin	Minor New Works	Cox Peninsula Road - Upgrade Guardrail 9.8 km Berry Creek and 15.3 km Darwin River	Tier 3 \$100,000 - \$500,000	Est Jun-25	3	Est Sep-25
Darwin	Period Contract	Period Contract - Darwin Region - Road Infrastructure - Maintenance of Roadside Furniture for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Est Feb-25
Darwin	Period Contract	Period Contract - Darwin Region - Roadside and Marine Amenities Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Feb-25	4	Est May-25
Darwin	Specific Maintenance	Urban Arterial - Stormwater Data Collection	Tier 3 \$100,000 - \$500,000	Act Sep-24	3	Act Jan-25
Darwin	Specific Maintenance	Territory Roads Network - Irrigation Replacement	Tier 3 \$100,000 - \$500,000	Act Nov-24	4	Act Jan-25
Darwin	Specific Maintenance	Kakadu Highway - Shoulder Rehabilitation 5.7 - 11.4 km	Tier 4 \$500,000 - \$5M	Est Mar-25	6	Est Jun-25
Darwin	Specific Maintenance	McMillans Road - Stormwater Relining between Rapid Creek and Cemetery	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est Jul-25
Darwin	Specific Maintenance	Gunn Point Road - Pavement Rehabilitation 5.4 - 5.7 km	Tier 3 \$100,000 - \$500,000	Est Apr-25	3	Est Jul-25
Darwin	Specific Maintenance	Arnhem Highway - Shoulder Rehabilitation 185 - 199 km Various Sections Totalling 10.4 km and Pavement Rehabilitation 201 - 208 km Various Sections Totalling 1.6 km	Tier 4 \$500,000 - \$5M	Est Jul-25	4	Est Sep-25
Gove	Minor New Works	Lake Evella - Drainage and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est May-25	4	Est Jul-25
Gove	Minor New Works	Milingimbi - Drainage and Safety Upgrades	Tier 3 \$100,000 - \$500,000	Est May-25	4	Est Jul-25
Gove	Period Contract	Period Contract - East Arnhem Region - Maintenance Grading and Roadside Furniture for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Sep-25
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 334.6 - 339.6 km	Tier 5 \$5M and Greater	Act Aug-24	6	Est Feb-25
Katherine	Capital Works	Design and Construct - Carpentaria Highway Upgrade to Two Lane Seal Standard 140 - 175 km (Major Project) *	Tier 5 \$5M and Greater	Act Aug-24	12	Est Mar-25
Katherine	Capital Works	Victoria Highway - Pavement Rehabilitation 373.5 - 374.5 km	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Est Feb-25
Katherine	Capital Works	Buchanan Highway - Victoria River Downs - Upgrade to Seal Standard 280.8 - 282.2 km	Tier 4 \$500,000 - \$5M	Act Oct-24	3	Est Feb-25
Katherine	Capital Works	Nathan River Road - Gravel Resheet Multiple Sections between 17.7 - 22.7 km	Tier 4 \$500,000 - \$5M	Act Oct-24	3	Act Dec-24
Katherine	Capital Works	Victoria Highway - Shoulder Upgrade 310 - 342 km	Tier 5 \$5M and Greater	Act Nov-24	4	Est Apr-25
Katherine	Capital Works	Design and Construct - Central Arnhem Road - Upgrade and Seal 0 - 46.6 km (Major Project)	Tier 5 \$5M and Greater	Est Feb-25	9	Est Jun-25
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 529.7 - 534.4 km	Tier 5 \$5M and Greater	Est Feb-25	6	Est Jun-25
Katherine	Capital Works	Victoria Highway - Pavement Rehabilitation 257.2 - 257.4 and 273.3 - 275 km	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est Jul-25
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 251.4 - 255.5 km	Tier 5 \$5M and Greater	Est Mar-25	6	Est Jun-25
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 428 - 431 km	Tier 4 \$500,000 - \$5M	Est May-25	4	Est Aug-25
Katherine	Capital Works	Victoria Highway - Pavement Rehabilitation 118 - 124 km	Tier 5 \$5M and Greater	Est Jun-25	6	Est Oct-25
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 637.7 - 641.7 km	Tier 5 \$5M and Greater	Est Jun-25	6	Est Oct-25
Katherine	Capital Works	Design and Construct - Central Arnhem Rd - Upgrade And Seal - 56 - 60 km	Tier 5 \$5M and Greater	Est Apr-25	6	Est Aug-25
Katherine	Minor New Works	Buffalo Creek, Mcarthur River and Leaders Creek - Install Navigation Aid Markers	Tier 3 \$100,000 - \$500,000	Act Sep-24	3	Act Dec-24
Katherine	Minor New Works	Design and Construct - Pine Creek - Stuart Highway - Left Turn Lane Extension	Tier 4 \$500,000 - \$5M	Est Feb-25	3	Est May-25
Katherine	Minor New Works	Katherine Region - Various Locations - Aerodromes - Windsock Pole Works	Tier 2 \$15,000 - \$100,000	Est Feb-25	2	Est May-25
Katherine	Minor New Works	Kidman Springs - Aerodrome Pavement Upgrade	Tier 3 \$100,000 - \$500,000	Est Apr-25	3	Est Aug-25
Katherine	Period Contract	Period Contract - Katherine Region - Supply, Installation and Maintenance of Roadside Furniture for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Oct-24	4	Act Jan-25
Katherine	Specific Maintenance	Buchanan Highway - Gravel Resheet 5 - 10 km and 19 - 20 km	Tier 4 \$500,000 - \$5M	Act Sep-24	5	Act Dec-24
Katherine	Specific Maintenance	Buntine Highway - Gravel Resheet 494 - 503 km	Tier 4 \$500,000 - \$5M	Act Sep-24	4	Act Jan-25
Katherine	Specific Maintenance	Lajamanu Road - Gravel Resheet 321.1 - 331.2 km at Various Locations	Tier 3 \$100,000 - \$500,000	Act Oct-24	3	Est Feb-25
Katherine	Specific Maintenance	Victoria Highway 457km - Dingo Creek Bridge - Repaint Railings	Tier 3 \$100,000 - \$500,000	Est Feb-25	3	Est May-25
Tennant Creek	Capital Works	Stuart Highway - Shoulder Upgrade 788 - 820 km	Tier 5 \$5M and Greater	Est Feb-25	4	Est Jun-25
Tennant Creek	Capital Works	Stuart Highway and Kurundi Road - Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Feb-25	4	Est Jun-25
Tennant Creek	Capital Works	Stuart Highway and Warrego Road/Kaczinsky Road Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Feb-25	4	Est Jun-25
Tennant Creek	Capital Works	Murray Downs Road - Gravel Resheet 48 - 60 km and 63 - 79 km	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est May-25
Tennant Creek	Capital Works	Kurundi Road - Gravel Resheet 81 - 91 km	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est May-25

**2024-2025 Department of Logistics and Infrastructure Procurement Plan
Civil Services - January 2025**

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Tennant Creek	Capital Works	Ranken Road - Gravel Resheet 91 - 102 km	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est May-25
Tennant Creek	Capital Works	Tablelands Highway - Replace 2 Armco Pipes with RCBC at 358.7 and 369.7 km	Tier 3 \$100,000 - \$500,000	Est Mar-25	4	Est Jul-25
Tennant Creek	Capital Works	Ali Curung Aerodrome - Seal and Line Mark Airstrip	Tier 4 \$500,000 - \$5M	Est Jun-25	4	Est Sep-25
Tennant Creek	Minor New Works	Tennant Creek Region - Paterson Street and Stuart Highway, Elliot - Upgrade Street Lighting	Tier 3 \$100,000 - \$500,000	Act Aug-24	6	Act Jan-25
Tennant Creek	Period Contract	Period Contract - Maintenance Grading for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Aug-24	4	Est Feb-25
Tennant Creek	Period Contract	Period Contract - Sealed Pavement Maintenance for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Act Dec-24	4	Est Mar-25
Tennant Creek	Period Contract	Period Contract - Tennant Creek Region - Maintenance of Roadside Furniture for a Period of 36 Months	Tier 4 \$500,000 - \$5M	Est Jun-25	4	Est Oct-25
Tennant Creek	Specific Maintenance	Tablelands Highway - Shoulder Repairs	Tier 4 \$500,000 - \$5M	Est Mar-25	4	Est Jul-25

* Currently in design. Scope of works to be confirmed at 100% design.

** Will not be retendered

Major Projects - Project estimate above \$20 Million