

**2024-2025 Department of Logistics and Infrastructure Procurement Plan
Civil Services Consultants - January 2025**

Key

Estimated Date (Est)

Actual Date (Act)

**also represented on the works Procurement Plan

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Capital Works	Design - Chung Wah Terrace - Widen Carriageway Between Temple Terrace and Forrest Parade and Extend Left Turn Lane into Forrest Parade	Tier 3 \$100,000 - \$500,000	Act Oct-24	4	Est Feb-25
Darwin	Minor New Works	Design - Darwin Region - Design of Bus Stop	Tier 3 \$100,000 - \$500,000	Act Dec-24	6	Est Apr-25
Darwin	Specific Maintenance	Design - Gunn Point Road - Pavement Rehabilitation 5.4 - 5.7 km	Tier 2 \$15,000 - \$100,000	Est Feb-25	3	Est May-25
Katherine	Capital Works	Design and Construct - Carpentaria Highway Upgrade to Two Lane Seal Standard 140 - 175 km (Major Project) *	Tier 5 \$5M and Greater	Act Aug-24	12	Est Mar-25
Katherine	Capital Works	Reference Design - Western Creek Road - Upgrade to Two Lane Seal Standard 0 – 46.5 km	Tier 3 \$100,000 - \$500,000	Est Mar-25	6	Est Jul-25
Katherine	Capital Works	Design and Construct - Central Arnhem Road - Upgrade and Seal - 56 - 60 km <i>(reference design only)</i>	Tier 5 \$5M and Greater	Est Apr-25	6	Est Aug-25
Katherine	Minor New Works	Design - Stuart Highway Tindal Airport Access Road - Acceleration Lane	Tier 2 \$15,000 - \$100,000	Act Nov-24	4	Est Feb-25
Katherine	Minor New Works	Design - Stuart Highway/Emungalan Road Intersection - Drainage Upgrade	Tier 2 \$15,000 - \$100,000	Est Feb-25	3	Est May-25
Katherine	Minor New Works	Design And Construct - Pine Creek - Stuart Highway - Left Turn Lane Extension	Tier 4 \$500,000 - \$5M	Est Feb-25	3	Est May-25