

Department of Logistics and Infrastructure - Civil Infrastructure - Design and Planning - Procurement Plan

Key

Estimated Date (Est)

Actual Date (Act)

Design Projects for Civil Infrastructure

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Capital Works	Jungawa Road - Detailed Design and Documentation - Upgrade to seal - 9.4 - 12.7 km	Tier 3 \$200,000 - \$500,000	Act Oct - 25	4	Act Mar - 26
Darwin	Capital Works	Design - Emu Point Road - Engineering Design, Engineering Survey and Geotechnical Investigations	Tier 4 \$500,000 - \$5M	Est Aug - 26	4	Est Nov - 26
Darwin	Capital Works	Design - Arnhem Highway Duplication - Engineering Design, Engineering Survey and Geotechnical Investigations	Tier 4 \$500,000 - \$5M	Est Jul - 26	4	Est Sep - 26
Katherine	Capital Works	Buntine Highway - Geotechnical Gravel Source Investigations	Tier 4 \$500,000 - \$5M	Act Aug - 25	4	Act Dec - 25
Katherine	Capital Works	Design - Western Creek Road - Engineering Design, Consultancy - Engineering Design of Upgrade from 0 - 46.5km	Tier 4 \$500,000 - \$5M	Act Jan - 26	4	Est Aug - 26
Katherine	Capital Works	Design - Carpenteria Highway Stage 5- Engineering Design, Engineering Survey and Geotechnical Investigations Between 175 to 270km	Tier 4 \$500,000 - \$5M	Est Jul - 26	4	Est Oct - 26
Katherine	Capital Works	Roper Highway - Design 138 to 172km	Tier 4 \$500,000 - \$5M	Est Jul - 26	4	Est Oct - 26
Katherine	Capital Works	Design - Central Arnhem Road - Upgrade Water House Creek Crossing and Seal 56 - 60km	Tier 4 \$500,000 - \$5M	Est Jan - 27	4	Est Apr - 27

Tennant Creek	Capital Works	Tennant Creek - Barkly Highway - Consultancy - Design of Truck Bay and Various Sections of Strengthening and Widening	Tier 4 \$500,000 - \$5M	Act May - 26	6	Est Aug - 26
Tennant Creek	Capital Works	Ampilatwatja Aerodrome - Upgrade to seal standard - Detail design	Tier 3 \$200,000 - \$500,000	Est July - 26	4	Est Sept - 26
Darwin	Capital Works	Darwin and Katherine Regions - Stuart Highway - Duplication Between South of Noonamah and Katherine - Planning and investigation	Tier 4 \$500,000 - \$5M	Act Mar - 26	4	Est Aug - 26
Darwin	Minor New Works	Wooliana Road Realignment - Planning Study and Design	Tier 3 \$200,000 - \$500,000	Act July - 26	4	Est Oct - 26