

Department of Logistics and Infrastructure - Civil Infrastructure - Procurement Plan

Key

Estimated Date (Est)

Actual Date (Act)

Projects in Preparation or Tender Process

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	Alice Springs - Finke Road - Supply Delivery and Installation of Two New Culverts at Distances of 129 and 132km	Tier 4 \$500,000 - \$5M	Act Mar - 26	4	Est Aug - 26
Alice Springs	Capital Works	Hamilton Down Youth Camp Access - Gravel Resheet 0 - 6km & Construct 3 Concrete Floodways	Tier 4 \$500,000 - \$5M	Est Nov - 26	4	Est Jan - 27
Alice Springs	Capital Works	Hamilton Downs Youth Camp Access - Gravel Resheet 12 - 17km	Tier 4 \$500,000 - \$5M	Est Oct - 26	4	Est Jan - 27
Alice Springs	Minor New Works	Larapinta Drive - Replace Streetlighting between Lovegrove Drive to Mparntwe Drive	Tier 4 \$500,000 - \$5M	Act Dec - 25	6	Act Mar - 26
Alice Springs	Capital Works	Larapinta Drive - Replace Armco Pipe at 236km	Tier 3 \$200,000 - \$500,000	Est Aug - 26	4	Est Nov - 26
Alice Springs	Capital Works	Mulga Park Road - Gravel Resheet 85 - 108km	Tier 4 \$500,000 - \$5M	Est Sep - 26	4	Est Jan - 27
Alice Springs	Capital Works	Napperby Road - Gravel Resheet 21 - 27km and Construct Concrete margin on Floodway at 59km	Tier 4 \$500,000 - \$5M	Est Oct - 26	4	Est Dec - 26
Alice Springs	Capital Works	Sandover Highway - Upgrade To Seal Standard 170 - 197km (major Project)	Tier 5 \$5M and Greater	Est Sep - 26	8	Est Dec - 26
Alice Springs	Capital Works	Sandover Highway - Upgrade To Seal Standard 197 - 217km (major Project)	Tier 5 \$5M and Greater	Est Apr - 27	4	Est Aug - 27

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	Santa Teresa Road - Upgrade to Seal 40 - 63km	Tier 5 \$5M and Greater	Est Aug - 26	4	Est Nov - 26
Alice Springs	Capital Works	Outback Way - Plenty Highway - Upgrade to Seal 170 - 209km	Tier 5 \$5M and Greater	Est Jan - 27	4	Est Apr - 27
Alice Springs	Capital Works	Mereenie Loop - Larapinta Drive Upgrade to Seal 168 - 193.5km	Tier 5 \$5M and Greater	Est Aug - 26	4	Est Dec - 26
Alice Springs	Minor New Works	South Terrace - Upgrade Shared Path Between Tom Brown Roundabout and Stephens Road	Tier 3 \$200,000 - \$500,000	Act Feb - 26	4	Act Jul - 26
Alice Springs	Minor New Works	Stuart Highway - LED Upgrades Schwarz Cresnet To Stott Terrace	Tier 4 \$500,000 - \$5M	Act Mar - 26	4	Act Jun - 26
Alice Springs	Capital Works	Stuart Highway/Schwarz Crescent Intersection - Install Traffic Lights And Schwarz Crescent Construct Roundabout	Tier 5 \$5M and Greater	Est Aug - 26	4	Est Nov - 26
Alice Springs	Capital Works	Willowra Rd - Lift & Gravel Re-sheet 49 - 56km	Tier 4 \$500,000 - \$5M	Est Sep - 26	4	Est Dec - 26
Alice Springs	Cyclic Maintenance	Alice Springs Region - Various Zones - Maintenance Grading and Minor Repairs of Unsealed Roads, Shoulders and Airstrips for a Period of 36 Months	Tier 5 \$5M and Greater	Act Feb - 26	6	Est Aug - 26
Alice Springs	Cyclic Maintenance	Alice Springs Region - Sealed Pavement Maintenance for a Period of 36 Months	Tier 5 \$5M and Greater	Act Apr - 26	5	Est Aug - 26
Alice Springs	Cyclic Maintenance	Alice Springs - Western Region - Repairs & Maintenance of Gravel Roads and Airstrips for a Period of 36 months	Tier 5 \$5M and Greater	Act Jul - 26	3	Est Nov - 26

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Cyclic Maintenance	Alice Springs - Eastern Region - Repairs & Maintenance of Gravel Roads and Airstrips for a Period of 36 months	Tier 5 \$5M and Greater	Act Jul - 26	3	Est Nov - 26
Darwin	Capital Works	Ringwood Road - Gravel Resheet at Various Locations	Tier 3 \$200,000 - \$500,000	Act Jun - 26	2	Est Aug - 26
Darwin	Capital Works	Pirlangimpi Road (Tiwi Islands) - Upgrade and Seal 0 -15km	Tier 5 \$5M and Greater	Est Aug - 26	4	Est Jan - 27
Darwin	Cyclic Maintenance	Darwin Region - Maintenance of Bus Stops for a Period of 60 Months	Tier 4 \$500,000 - \$5M	Act Mar - 26	4	Act Jun - 26
Darwin	Minor New Works	Bagot Road/Stuart Highway Intersection - Construct New Road Safety Barrier	Tier 3 \$200,000 - \$500,000	Act Jul - 26	5	Est Nov - 26
Darwin	Minor New Works	Bathurst Island - Aerodrome - Fencing Relocation	Tier 3 \$200,000 - \$500,000	Est Oct - 26	4	Est Jan - 27
Darwin	Capital Works	Chung Wah Terrace - Widen Carriageway Between Temple Terrace and Forrest Parade and Extend Left Turn Lane into Forrest Parade	Tier 3 \$200,000 - \$500,000	Est Sep - 26	6	Est Dec - 26
Darwin	Minor New Works	Darwin Traffic Signal Control Upgrade – Replacement to TSC-4 Standards Across the Road Network	Tier 3 \$200,000 - \$500,000	Est Oct - 26	5	Est Dec - 26
Darwin	Capital Works	Fountain Head Road - Pavement Rehabilitation 0 - 1.6km	Tier 4 \$500,000 - \$5M	Est Aug - 26	6	Est Nov - 26
Darwin	Capital Works	Kakadu Highway - Culvert Extension Various Locations Between 92 - 106.6km	Tier 4 \$500,000 - \$5M	Est Aug - 26	7	Est Nov - 26

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Darwin	Specific Maintenance	National Network - Stormwater Drainage CCTV Inspection	Tier 4 \$500,000 - \$5M	Est Sep - 26	6	Est Dec - 26
Darwin	Capital Works	Port Keats Road - Palumpa To Wadeye - Upgrade And Seal (major Project)	Tier 5 \$5M and Greater	Est Oct - 26	8	Est Feb - 27
Darwin	Capital Works	Stuart Highway - Pavement Strengthening and Widening between 113 - 115Km	Tier 4 \$500,000 - \$5M	Est Oct - 26	4	Est Feb - 27
Darwin	Capital Works	Stuart Highway/Bees Creek Road - Intersection Upgrade	Tier 4 \$500,000 - \$5M	Act Apr - 26	6	Act Jul - 26
Darwin	Minor New Works	Waruwi Barge Landing - Drainage and Signage Upgrades	Tier 3 \$200,000 - \$500,000	Act Feb - 26	4	Act May - 26
Darwin	Capital Works	Darwin Region - Kakadu – Upgrade - Gimbat Road 20.5km to 25.5km and Gunlom Road 2km to 8.6km	Tier 5 \$5M and Greater	Act Mar - 26	9	Est Aug - 26
Darwin	Capital Works	Maningrida Aerodrome - Fencing Upgrade	Tier 4 \$500,000 - \$5M	Est Aug - 26	4	Est Nov - 26
Darwin	Capital Works	Arnhem Highway Duplication - Stuart Highway to Kostka Road	Tier 5 \$5M and Greater	Est Nov - 26	6	Est Mar - 27
Gove	Specific Maintenance	East Arnhem Region - Central Arnhem Road - Gravel Resheet 426 - 434km	Tier 4 \$500,000 - \$5M	Act Feb - 26	5	Act May - 26
Gove	Capital Works	Central Arnhem Road - Upgrade and Seal - 544 - 645km	Tier 5 \$5M and Greater	Est Sep - 26	9	Est Mar - 27

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Katherine	Capital Works	Beasley Road - Upgrade to Seal 3 - 4km	Tier 4 \$500,000 - \$5M	Act Mar - 26	4	Act Jun - 26
Katherine	Capital Works	Buntine Highway - Upgrade 5 Heavy Vehicle Rest Areas - 16.6km, 44km, 60.7km, 204.2km, & 257.4km	Tier 4 \$500,000 - \$5M	Est Oct - 26	8	Est Feb - 27
Katherine	Capital Works	Buntine Highway - Upgrade to Two Lane Seal Standard 256 - 278km (major Project)	Tier 5 \$5M and Greater	Est Oct - 26	6	Est Feb - 27
Katherine	Capital Works	Central Arnhem Road - Upgrade and Seal - 56 - 60km	Tier 5 \$5M and Greater	Est Apr - 27	9	Est Oct - 27
Katherine	Capital Works	Buntine Highway - Upgrade to Two Lane Seal Standards 10 - 26km (major Project)	Tier 5 \$5M and Greater	Est Nov - 26	8	Est Mar - 27
Katherine	Capital Works	Katherine Region - Central Arnhem Road - Upgrade to Two Lane Seal from 15 - 29.4km (Major Project)	Tier 5 \$5M and Greater	Act Jan - 26	8	Est Aug - 26
Katherine	Capital Works	Design and Construct - Victoria Highway - Shoulder Rehabilitation and Culvert Upgrades 390 - 411Km	Tier 5 \$5M and Greater	Est Aug - 26	6	Est Nov - 26
Katherine	Minor New Works	Katherine Region - Numbulwar Road - Floodway Installations and Barge Landing Repairs - Culvert Invert Strengthening & Capacity Upgrade	Tier 3 \$200,000 - \$500,000	Act Apr - 26	4	Est Aug - 26
Katherine	Minor New Works	Port Roper Road - Floodway Replacements	Tier 3 \$200,000 - \$500,000	Est Aug - 26	3	Est Nov - 26
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 251 - 255km	Tier 4 \$500,000 - \$5M	Act Jan - 26	6	Est Aug - 26

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 428 - 431km	Tier 4 \$500,000 - \$5M	Est Aug - 26	4	Est Nov - 26
Katherine	Capital Works	Stuart Highway/Tamboran - Intersection upgrade - Kyalla 117km Access	Tier 4 \$500,000 - \$5M	Est Oct - 26	4	Est Dec - 26
Katherine	Capital Works	Victoria Highway - Pavement Rehabilitation 257 - 257.5 and 273 - 275km	Tier 4 \$500,000 - \$5M	Est Aug - 26	6	Est Dec - 26
Katherine	Specific Maintenance	Victoria Highway - Pavement Repairs Between 286 - 469km - Various Section	Tier 3 \$200,000 - \$500,000	Est Feb - 27	4	Est Apr - 27
Katherine	Capital Works	Victoria Highway - Pavement Strengthening and Widening 118 - 124km	Tier 5 \$5M and Greater	Est Nov - 26	4	Est May - 27
Katherine	Capital Works	Western Creek Road – Upgrade – (major prject) Package A - 0.00km to 15.00km Package B - 15.00km to 30.00km Package C - 30.00km to 46.50km	Tier 5 \$5M and Greater	Est Sep - 27	6	Est Dec - 27
Tennant Creek	Capital Works	Ali Curung Aerodrome - Seal and Line Mark Airstrip	Tier 4 \$500,000 - \$5M	Est Aug - 26	6	Est Nov - 26
Tennant Creek	Capital Works	Barkly Highway - New Truck Parking Bay between Rockhampton Bar and Barkly Homestead	Tier 4 \$500,000 - \$5M	Est Feb - 27	6	Est Jun-27
Tennant Creek	Capital Works	Barkly Highway - Pavement Strengthening and Widening 430 - 434km	Tier 4 \$500,000 - \$5M	Est Feb - 27	6	Est Jun-27
Tennant Creek	Capital Works	Barkly Highway - Strengthening and Widening 386 - 399 & 408 - 410km	Tier 5 \$5M and Greater	Est Feb - 27	6	Est Jun-27

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Tennant Creek	Capital Works	Barkly Highway - Strengthening and Widening - 378 - 386km	Tier 4 \$500,000 - \$5M	Est Feb - 27	6	Est Jun-27
Tennant Creek	Capital Works	Barkly Highway - Strengthening and Widening - 345 - 349km	Tier 4 \$500,000 - \$5M	Est Feb - 27	6	Est Jun-27
Tennant Creek	Capital Works	Barkly Highway - Strengthening and Widening 321 - 328km	Tier 4 \$500,000 - \$5M	Est Feb - 27	6	Est Jun-27
Tennant Creek	Capital Works	Elkedra Property Access - Gravel Resheet 0.7km & Construct Floodway's	Tier 4 \$500,000 - \$5M	Est Aug - 26	4	Est Nov - 26
Tennant Creek	Capital Works	Tennant Creek Region - Murray Downs Road - Gravel Resheet 18 - 35km	Tier 4 \$500,000 - \$5M	Act Dec - 25	6	Act Apr - 26
Tennant Creek	Minor New Works	Paterson Street - New Banner Holders	Tier 3 \$200,000 - \$500,000	Est Aug - 26	3	Est Sep - 26