

Department of Logistics and Infrastructure - Civil Infrastructure - Procurement Plan

Key

Estimated Date (Est)

Actual Date (Act)

Projects in Preparation or Tender Process

Region	Program	Project Description	Tier	Advertising Target	Advertising Period (Weeks)	Tender Committal
Alice Springs	Capital Works	Tanami Road - Upgrade To Seal Standard 421 - 455km (Major Project)	Tier 5 \$5M and Greater	Act Jan - 25	8	Act Dec - 25
Alice Springs	Capital Works	Outback Way - Plenty Highway - Upgrade to Seal 170 - 209km	Tier 5 \$5M and Greater	Est Jan - 27	4	Est Apr - 27
Alice Springs	Capital Works	Alice Springs - Finke Road - Supply Delivery and Installation of Two New Culverts at Distances of 129 and 132km	Tier 4 \$500,000 - \$5M	Act Mar - 26	4	Est Aug - 26
Alice Springs	Capital Works	Santa Teresa Road - Upgrade to Seal 40 - 63km	Tier 5 \$5M and Greater	Est Jun - 26	4	Est Aug - 26
Alice Springs	Capital Works	Mereenie Loop - Larapinta Drive Upgrade to Seal 168 - 193.5km	Tier 5 \$5M and Greater	Est Jun - 26	4	Est Aug - 26
Alice Springs	Minor New Works	South Terrace - Upgrade Shared Path Between Tom Brown Roundabout and Stephens Road	Tier 3 \$100,000 - \$500,000	Est May - 26	4	Est Aug - 26
Alice Springs	Capital Works	Sandover Highway - Upgrade To Seal Standard 197 - 217km (major Project)	Tier 5 \$5M and Greater	Est Apr - 27	4	Est Aug - 27
Alice Springs	Capital Works	Napperby Road - Gravel Resheet 21 - 27km and Construct Concrete margin on Floodway at 59km	Tier 4 \$500,000 - \$5M	Est Oct - 26	4	Est Dec - 26
Alice Springs	Capital Works	Hamilton Down Youth Camp Access - Gravel Resheet 0 - 6km & Construct 3 Concrete Floodways	Tier 4 \$500,000 - \$5M	Est Nov - 26	4	Est Jan - 27
Alice Springs	Capital Works	Hamilton Downs Youth Camp Access - Gravel Resheet 12 - 17km	Tier 4 \$500,000 - \$5M	Est Oct - 26	4	Est Jan - 27
Alice Springs	Capital Works	Mulga Park Road - Gravel Resheet 85 - 108km	Tier 4 \$500,000 - \$5M	Est Apr - 26	4	Est Jul - 26
Alice Springs	Capital Works	Willowra Rd - Lift & Gravel Re-sheet 49 - 56km	Tier 4 \$500,000 - \$5M	Est Apr - 26	4	Est Jul - 26
Alice Springs	Capital Works	Larapinta Drive - Replace Armco Pipe at 236km	Tier 3 \$100,000 - \$500,000	Est Apr - 26	4	Est Jun - 26
Alice Springs	Minor New Works	Stuart Highway - LED Upgrades Schwarz Crescent To Stott Terrace	Tier 4 \$500,000 - \$5M	Act Mar - 26	1	Est Jun - 26
Alice Springs	Cyclic Maintenance	Alice Springs Region - Various Zones - Maintenance Grading and Minor Repairs of Unsealed Roads, Shoulders and Airstrips for a Period of 36 Months	Tier 5 \$5M and Greater	Act Feb - 26	6	Est Jun - 26
Alice Springs	Cyclic Maintenance	Alice Springs - Western Region - Repairs & Maintenance of Gravel Roads and Airstrips for a Period of 36 months	Tier 5 \$5M and Greater	Est Apr - 26	5	Est Jun - 26
Alice Springs	Minor New Works	Larapinta Drive - Replace Streetlighting between Lovegrove Drive to Mparntwe Drive	Tier 4 \$500,000 - \$5M	Act Dec - 25	6	Est Apr - 26
Alice Springs	Cyclic Maintenance	Alice Springs Region - Sealed Pavement Maintenance for a Period of 36 Months	Tier 5 \$5M and Greater	Act Apr - 26	5	Est May - 26
Alice Springs	Cyclic Maintenance	Alice Springs - Eastern Region - Repairs & Maintenance of Gravel Roads and Airstrips for a Period of 36 months	Tier 5 \$5M and Greater	Est Apr - 26	5	Est May - 26

Alice Springs	Capital Works	Sandover Highway - Upgrade To Seal Standard 170 - 197km (major Project)	Tier 5 \$5M and Greater	Est Jun - 26	8	Est Oct - 26
Alice Springs	Capital Works	Stuart Highway/Schwarz Crescent Intersection - Install Traffic Lights And Schwarz Crescent Construct Roundabout	Tier 5 \$5M and Greater	Est Jul - 26	4	Est Sep - 26
Darwin	Capital Works	Port Keats Road - Palumpa To Wadeye - Upgrade And Seal (major Project)	Tier 5 \$5M and Greater	Est Jul - 26	8	Est Dec - 26
Darwin	Capital Works	Fountain Head Road - Pavement Rehabilitation 0 - 1.6km	Tier 4 \$500,000 - \$5M	Est Apr - 26	6	Est Jul - 26
Darwin	Capital Works	Darwin Region - Jim Jim Falls Road - Upgrade 5 to 14.3km and 20 to 30km - Mandatory Industry Briefing (major Project)	Tier 5 \$5M and Greater	Act Nov - 26	5	Act Feb - 26
Darwin	Minor New Works	Warruwi Barge Landing - Drainage and Signage Upgrades	Tier 3 \$100,000 - \$500,000	Act Feb - 26	4	Est Apr - 26
Darwin	Minor New Works	Bathurst Island - Aerodrome - Fencing Relocation	Tier 3 \$100,000 - \$500,000	Est Jun - 26	4	Est Aug - 26
Darwin	Capital Works	Chung Wah Terrace - Widen Carriageway Between Temple Terrace and Forrest Parade and Extend Left Turn Lane into Forrest Parade	Tier 3 \$100,000 - \$500,000	Est May - 26	6	Est Aug - 26
Darwin	Capital Works	Arnhem Highway Duplication - Stuart Highway to Kostka Road	Tier 5 \$5M and Greater	Est Nov - 26	6	Est Feb - 27
Darwin	Capital Works	Pirlangimpi Road (Tiwi Islands) - Upgrade and Seal 0 - 15km	Tier 5 \$5M and Greater	Est Apr - 26	4	Est Jul - 26
Darwin	Minor New Works	Bagot Road/Stuart Highway Intersection - Guardrail Installation	Tier 3 \$100,000 - \$500,000	Est Apr - 26	5	Est Jul - 26
Darwin	Capital Works	Kakadu Highway - Culvert Extension Vary Locations Between 92 - 106.6km	Tier 4 \$500,000 - \$5M	Est Apr - 26	7	Est Jul - 26
Darwin	Capital Works	Stuart Highway/Bees Creek Road - Intersection Upgrade	Tier 4 \$500,000 - \$5M	Est Apr - 26	6	Est Jul - 26
Darwin	Capital Works	Darwin Region - Kakadu – Upgrade - Gimbat Road 20.5km to 25.5km and Gunlom Road 2km to 8.6km	Tier 5 \$5M and Greater	Act Mar - 26	9	Est Jul - 26
Darwin	Minor New Works	Apsley Strait - Refurbish Existing Navigation Aids and Install New Navigation Aids	Tier 3 \$100,000 - \$500,000	Est Apr - 26	4	Est Jun - 26
Darwin	Capital Works	Stuart Highway - Pavement Strengthening and Widening between 113 - 115Km	Tier 4 \$500,000 - \$5M	Est Apr - 26	4	Est Jun - 26
Darwin	Cyclic Maintenance	Darwin Region - Maintenance of Bus Stops for a Period of 60 Months	Tier 4 \$500,000 - \$5M	Act Mar - 26	4	Est May - 26
Darwin	Capital Works	Maningrida Aerodrome - Fencing Upgrade	Tier 4 \$500,000 - \$5M	Est Aug - 26	4	Est Oct - 26
Darwin	Minor New Works	Darwin Traffic Signal Control Upgrade – Replacement to TSC-4 Standards Across the Road Network	Tier 3 \$100,000 - \$500,000	Est Q2 - 2026	5	Est Q3 - 2026
Darwin	Specific Maintenance	National Network - Stormwater Drainage CCTV Inspection	Tier 4 \$500,000 - \$5M	Est Jul - 25	6	Est Sep - 26
Gove	Capital Works	Central Arnhem Road - Upgrade and Seal - 544 - 645km	Tier 5 \$5M and Greater	Est Sep - 26	9	Est Mar - 27
Gove	Specific Maintenance	East Arnhem Region - Central Arnhem Road - Gravel Resheet 426 - 434km	Tier 4 \$500,000 - \$5M	Act Feb - 26	5	Est May - 26
Katherine	Capital Works	Amanbidji Access Road - Gravel Re-Sheet from 0 - 22km	Tier 4 \$500,000 - \$5M	Act Aug - 25	6	Act Dec - 25

Katherine	Capital Works	Katherine Region - Umbrawarra Road - Gravel Resheet at Various Locations Between 13 - 28km	Tier 3 \$100,000 - \$500,000	Act Nov - 25	3	Act Feb - 26
Katherine	Capital Works	Design and Construct - Victoria Highway - Shoulder Rehabilitation and Culvert Upgrades 390 - 411Km	Tier 5 \$5M and Greater	Est May - 26	6	Est Aug - 26
Katherine	Capital Works	Victoria Highway - Pavement Strengthening and Widening 118 - 124km	Tier 5 \$5M and Greater	Est May - 26	4	Est Aug - 26
Katherine	Capital Works	Western Creek Road – Upgrade – Package A - 0.00km to 15.00km (major project)	Tier 5 \$5M and Greater	Est May - 27	6	Est Aug - 27
Katherine	Capital Works	Western Creek Road – Upgrade – Package B - 15.00km to 30.00km (major project)	Tier 5 \$5M and Greater	Est May - 27	6	Est Aug - 27
Katherine	Capital Works	Western Creek Road – Upgrade – Package C - 30.00km to 46.50km (major project)	Tier 5 \$5M and Greater	Est May - 27	6	Est Aug - 27
Katherine	Capital Works	Victoria Highway - Pavement Rehabilitation 257 - 257.5 and 273 - 275km	Tier 4 \$500,000 - \$5M	Est Aug - 26	6	Est Dec - 26
Katherine	Capital Works	Buntine Highway - Upgrade to Two Lane Seal Standards 10 - 26km (major Project)	Tier 5 \$5M and Greater	Est Nov - 26	8	Est Feb - 27
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 251 - 255km	Tier 4 \$500,000 - \$5M	Act Jan - 26	6	Est Jul - 26
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 530 - 534km	Tier 4 \$500,000 - \$5M	Est Apr - 26	6	Est Jul - 26
Katherine	Capital Works	Stuart Highway - Strengthening and Widening 638 – 642km	Tier 4 \$500,000 - \$5M	Est Apr - 26	6	Est Jul - 26
Katherine	Capital Works	Stuart Highway/Tamboran - Intersection upgrade - Kyalla 117km Access	Tier 4 \$500,000 - \$5M	Est Apr - 26	4	Est Jul - 26
Katherine	Specific Maintenance	Stuart Highway - Warloch Ponds Bridge - Sandblasting and Coating of Bridge Piles and Rails - 441.5km	Tier 4 \$500,000 - \$5M	Est Apr - 26	6	Est Jul - 26
Katherine	Capital Works	Beasley Road - Upgrade to Seal 3 - 4km	Tier 4 \$500,000 - \$5M	Act Mar - 26	4	Est Jun - 26
Katherine	Minor New Works	Kidman Springs - Aerodrome Pavement Upgrade	Tier 3 \$100,000 - \$500,000	Est Apr - 26	3	Est June - 26
Katherine	Capital Works	Katherine Region - Central Arnhem Road - Upgrade to Two Lane Seal 15 -29.4km (Major Project)	Tier 5 \$5M and Greater	Act Jan - 26	8	Est May - 26
Katherine	Minor New Works	Gorrie Dry River Road - Supply of Boundary Fencing (41km)	Tier 3 \$100,000 - \$500,000	Est Apr - 26	4	Est May - 26
Katherine	Minor New Works	Katherine Region - Numbulwar Road - Floodway Installations and Barge Landing Repairs - Culvert Invert Strengthening & Capacity Upgrade	Tier 3 \$100,000 - \$500,000	Est Apr - 26	4	Est May - 26
Katherine	Minor New Works	Port Roper Road - Floodway Replacements	Tier 3 \$100,000 - \$500,000	Est Apr - 26	2	Est May - 26
Katherine	Specific Maintenance	Victoria Highway - Minor Pavement Rehabilitation - Various locations from 57.2 - 465.15km	Tier 4 \$500,000 - \$5M	Act Mar - 26	4	Est Jun - 26
Katherine	Capital Works	Buntine Highway - Upgrade 5 Heavy Vehicle Rest Areas - 16.6km, 44km, 60.7km, 204.2km, & 257.4km	Tier 4 \$500,000 - \$5M	Est Jul - 26	8	Est Nov - 26
Katherine	Capital Works	Buntine Highway - Upgrade to Two Lane Seal Standard 256 - 278km (major Project)	Tier 5 \$5M and Greater	Est Aug - 26	6	Est Nov - 26
Katherine	Capital Works	Central Arnhem Road - Upgrade and Seal - 56 - 60km	Tier 5 \$5M and Greater	Est Apr - 27	9	Est Oct - 27

Katherine	Capital Works	Stuart Highway - Strengthening and Widening 428 - 431km	Tier 4 \$500,000 - \$5M	Est May - 26	4	Est Sep - 26
Tennant Creek	Capital Works	Murray Downs Road - Gravel Resheet 48 - 60km and 63 - 79km	Tier 4 \$500,000 - \$5M	Act Aug - 25	7	Act Jan - 26
Tennant Creek	Capital Works	Ranken Road - Gravel Resheet 91 - 102km	Tier 4 \$500,000 - \$5M	Act Oct - 25	4	Act Jan - 26
Tennant Creek	Capital Works	Tennant Creek Region - Stuart Highway and Kurundi Road - Intersection Upgrade	Tier 4 \$500,000 - \$5M	Act Aug - 25	5	Act Mar - 26
Tennant Creek	Capital Works	Tennant Creek Region - Murray Downs Road - Gravel Resheet 18 - 35km	Tier 4 \$500,000 - \$5M	Act Dec - 25	6	Est Apr - 26
Tennant Creek	Capital Works	Stuart Highway - Kaczinsky and Warrego Road Intersection - Construct New Alignments and Staggered T-Intersections	Tier 4 \$500,000 - \$5M	Act Sep - 25	8	Est Apr - 26
Tennant Creek	Capital Works	Elkedra Property Access - Gravel Resheet 0.7km & Construct Floodway's	Tier 4 \$500,000 - \$5M	Est May - 26	4	Est Aug - 26
Tennant Creek	Capital Works	Ali Curung Aerodrome - Seal and Line Mark Airstrip	Tier 4 \$500,000 - \$5M	Est May - 26	6	Est Jul - 26
Tennant Creek	Capital Works	Stuart Highway - Strengthening & Widening 1031 - 1033km	Tier 4 \$500,000 - \$5M	Est Apr - 26	6	Est Jun - 26
Tennant Creek	Capital Works	Barkly Highway - New Truck Parking Bay between Rockhampton Bar and Barkly Homestead	Tier 4 \$500,000 - \$5M	Est Feb - 27	6	Est Jun - 27
Tennant Creek	Capital Works	Barkly Highway - Pavement Strengthening and Widening 430 - 434km	Tier 4 \$500,000 - \$5M	Est Feb - 27	6	Est Jun - 27
Tennant Creek	Capital Works	Barkly Highway - Strengthening and Widening 386 - 399 & 408 - 410km	Tier 5 \$5M and Greater	Est Feb - 27	6	Est Jun - 27
Tennant Creek	Capital Works	Barkly Highway - Strengthening and Widening - 378 - 386km	Tier 4 \$500,000 - \$5M	Est Feb - 27	6	Est Jun - 27
Tennant Creek	Capital Works	Barkly Highway - Strengthening and Widening - 345 - 349km	Tier 4 \$500,000 - \$5M	Est Feb - 27	6	Est Jun - 27
Tennant Creek	Capital Works	Barkly Highway - Strengthening and Widening 321 - 328km	Tier 4 \$500,000 - \$5M	Est Feb - 27	6	Est Jun - 27
Tennant Creek	Capital Works	Tennant Creek Region - Kurundi Road - Reformation and Gravel Resheet 81 - 101km	Tier 4 \$500,000 - \$5M	Act Sep - 25	4	Act Mar - 26
Tennant Creek	Specific Maintenance	Tennant Creek Region - Tablelands Highway - Shoulder and Pavement Repairs - 104 - 105km	Tier 4 \$500,000 - \$5M	Act Nov - 25	7	Est Apr - 26
Tennant Creek	Minor New Works	Paterson Street - New Banner Holders	Tier 3 \$100,000 - \$500,000	Est Apr - 26	3	Est May - 26
Tennant Creek	Minor New Works	Stuart Highway - Dixon Creek - Installation of Road Safety Barriers	Tier 3 \$100,000 - \$500,000	Est Apr - 26	4	Est May - 26